

## Adjusted Schedule

The original project schedule was delayed by the COVID-19 pandemic. The following is a tentative schedule to chart the completion of the project.

<b>2020</b>	<b>Date</b>	<b>Topics/Actions</b>
<b>Jul</b>	7	Joint Worksession 1 – Kickoff
<b>Sep</b>	2	Public Outreach – Workshop & Stakeholder Interviews
<b>Nov</b>	10	Joint Worksession 2 – Public Input Summary, Content and Table of Contents, Key Policy Discussion (Districts, By-Right Subdivisions, Map Revisions)
<b>2021</b>		
<b>Jan</b>	26	Joint Worksession 3 – Districts and Intent Statements, Uses and Use Definitions
<b>Feb</b>	*23	Joint Worksession 4 – Use and Community Design Standards, District Standards, District and Community Design Definitions
<b>Mar</b>	*23	Joint Worksession 5 – Subdivision, Administration, General Provisions, Non-Conformities, Definitions, Flood Plain, Map Revisions, Wrap Up
<b>Apr</b>	*27	Open House
<b>May</b>	*25	Joint Worksession 6 – Final Wrap Up
<b>May/June</b>		Finalize Draft / Advertise Public Hearing
<b>July</b>		Planning Commission Public Hearing / Recommendation
<b>Aug</b>		Board of Supervisors Public Hearing / Adoption

\*Tentative dates for Board of Supervisors and Planning Commission approval