

Adjusted Schedule

The original project schedule was delayed by the COVID-19 pandemic. The following is a tentative schedule to chart the completion of the project.

2020	Date	Topics/Actions
Jul	7	Joint Worksession 1 – Kickoff
Sep	2	Public Outreach – Workshop & Stakeholder Interviews
Nov	10	Joint Worksession 2 – Public Input Summary, Key Policy Discussion, Districts, Uses
2021		
Jan		- Joint Worksession 3 – Districts, Uses, Use Standards
Feb		- Joint Worksession 4 – Zoning Map, Districts Standards, Community Design Standards, Overlay/Special Districts, Floodplain
Mar		- Joint Worksession 5 – Subdivision, Administration, General Provisions, Non-Conformities, Definitions, Wrap Up
Apr		- Open House
May		- Joint Worksession 6 – Final Wrap Up
May/June		- Finalize Draft / Advertise Public Hearing
July		- Planning Commission Public Hearing / Recommendation
Aug		- Board of Supervisors Public Hearing / Adoption